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GENERAL NOTES

SECTION Q

SECTION Q

PROJECT SPECIFIC SPECIAL REQUIREMENTS AND SPECIFICATIONS

PURPOSE: This section is intended to address project specific needs which are unique in
nature. The subject matter in this section is intended to modify and supersede the Public
Works Construction Standards — North Central Texas, October, 2004 published by and
available through the North Central Texas Council of Governments, and, Section L through P
of this document.

This Section Q contains the following subsections:

SPECIAL WARRANTY

INSURANCE

WEATHER DAYS

DELAYS; EXTENSIONS OF TIME; LIQUIDATED DAMAGES
404 .4 SEAL COAT
801 TEMPORARY TRAFFIC CONTROL
804 THERMOPLASTIC STRIPING

CLEANING

SPECIAL WARRANTY: The Contractor shall guarantee all material and workmanship for a
period of one (1) year from the date of final acceptance by the Director of Public Works as
outlined in Section L. The guarantee shall specifically include the direct labor and material
cost to replace any faulty material at no cost to the owner.

INSURANCE

The Contractor must furnish a copy of its Certificate of Liability Insurance. The insurance
coverage must meet the minimum amounts required by the Contract, including: Commercial
General Liability: $1,000,000 aggregate and $600,000 per occurrence; Automobile Liability:
$600,000 aggregate or $500,000 for personal injury and $100,000 for property

damage; Workers’ Compensation: Statutory Limits. The City of Wichita Falls (or “Certificate
Holder”) should be named as an Additional Insured on General Liability and Automobile
Liability policies. The City of Wichita Falls (or “Certificate Holder”) should be provided a
Waiver of Subrogation on General Liability, Automobile Liability, and Workers’ Compensation
policies. Endorsements providing for additional insured and waiver of subrogation must be
provided. There should be a provision for 30 days' advance written notice of cancellation or
material change shown on the Certificate of Liability Insurance. See the North Central Texas
Council of Governments’ Standard Specifications for Public Works Construction at 103.4 and
the City’s Supplemental Conditions for more information.

WEATHER DAYS

The number of adverse weather days shall be determined on a monthly basis from the first
calendar day to the last calendar day of each month. An adverse weather day shall be a day
in which inclement weather caused the Contractor to be unable to perform work during 50%
of the normal working hours within the day (including weekends and holidays only if work is
scheduled or attempted) and which delayed the Contractor's work critical to the timely
completion of the Project. Adverse weather day claims/requests shall be project and work
type specific. If the Contractor is not scheduled to work on any given day (i.e. weekends and
holidays), that day shall not automatically be granted as an adverse weather day. The number
of claimed/requested adverse weather days will be reviewed and evaluated by the Project
Engineer/Manager and Project Inspector. The Project Inspectors Daily Logs shall be the Log
of Record. The Contractor shall be entitled to a time extension equal to the number of
justifiable adverse weather days as deemed by the Project Engineer/Manager. The Contractor
shall submit weather day claims/requests, in writing, with each monthly pay request. Failure
to submit claims/requests in accordance with this specification will result in no extension of
time being granted for that period.

108.8 DELAYS; EXTENSIONS OF TIME; LIQUIDATED DAMAGES: All work required under
this Contract, including final clean up, shall be completed on or before the elapse of ninety
(90) calendar days from the authorization to begin work.

If the CONTRACTOR fails to complete the Contract prior to the completion date, considering
approved extensions of time, liquidated damages will be charged for each calendar day that
the work remains incomplete. The City will deduct from any monies due or coming due to the
CONTRACTOR an amount equal to $240.00 per Calendar Day for failure to complete all the
work under the Contract in the time specified therefore, until that work is, in all things,
completed to the satisfaction of the Engineer. In the case where the remaining amount due
the CONTRACTOR is less than the total amount of liquidated damages, the City shall have
the right to recover the difference from the CONTRACTOR or the CONTRACTOR'S surety.

The CONTRACTOR shall not be entitled to any claims against the City for damages for
hindrances or delays, from any cause whatsoever, including weather, in the progress of the
work or any portion thereof.

The time for completion of the work may be extended upon written request from the
CONTRACTOR to the Engineer, provided the request is based only on delays or suspensions
resulting from a change in the scope of the work which has been approved by the Engineer.
The length of such extension, if approved by the Engineer, shall be the equivalent number of
calendar days during which the work was suspended, or in proportion to the amount of extra
work compared to the amount of the original Contract. Requests for extensions in completion
dates shall be made in writing within twenty (20) days of occurrence. All such requests for
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GENERAL NOTES

SECTION Q

extension shall include sufficient supporting data to evaluate the request. The Engineer may
request additional supporting data from CONTRACTOR, when he deems it necessary.

Time lost due to delays caused by Subcontractors, an inadequate construction force, the
specific means and methods employed by the CONTRACTOR, or failure of the
CONTRACTOR to properly place orders for equipment or materials will not be justification for
extensions of time.

404.4 SEAL COAT

Description:

404.4-SC: Construct a surface freatment consisting of one application of a single layer of
asphalt material covered with a single layer of precoated aggregate of the gradation shown
on the plans for the specific street or as directed by the Engineer.

404.4-DC: Construct a surface treatment consisting of one application of a single layer of
asphalt material covered with a single layer of precoated GRADE 4 aggregate followed by
another layer of asphalt material covered by a single layer of GRADE 5 aggregate.

The work covered in this section shall apply to the furnishing of labor, equipment and materials
required to prep surface, place asphalt cement, place aggregate, roll, broom and clean the
pavement as indicated on the plans or as directed by the Engineer. Seal coat shall only be
placed from May 1 to August 31. Any placement outside of these dates will require written
approval by the Engineer.

Rate of Application of Materials: The asphalt and aggregate shall be applied at the rates
as specified below:

1st course or single Gallons of
course (404.4-DC asphalt per gs;f;%gregate
or 404.4-SC) square yard

0.33 1:120
2nd course or single Gallons of
course (404.4-DC asphalt per 85 t?) gg\@regate
or 404.4-SC) square yard

0.27 1:115

These rates may be adjusted depending on existing road conditions at the time of placing the
seal coat. Any adjustments shall be approved by the Engineer.

Q-3

Asphalt Cement: Furnish a new asphalt design if the grade or source for any of the
components changes. The asphaltic materials used shall be of the type and grade as specified
by the Owner and shall meet the requirements of Item 302.3 Bituminous Materials. This
project requires the use of AC-20-5TR. The asphalt cement shall be homogenous, free from
water, shall not foam when heated to 347 degrees F, and shall meet the requirements of Table
302.2.3 of the NCTCOG.

Aggregate: The Engineer shall approve all stockpile locations. Temporary stockpile locations
shall not obstruct traffic or sight distance, interfere with the access from abutting property,
interfere with roadway drainage, or be located on a surface that would alter or modify the
aggregate composition.

Aggregate shall be composed of dry, sound, durable particles of processed stone or steel slag
having a percent of wear of not more than 35 when tested in accordance with ASTM C131
Method for Resistance to Degradation of Small-Size Coarse Aggregate by Abrasion and
Impact in the Los Angeles Machine. Crushed gravel shall not be allowed. The aggregate
shall be free from organic matter, clay, loam, or coated pebbles and shall contain no more
than five-percent of slate, shale, schist, or soft particles. Gradation of precoated aggregate
shall be according to the table below.

Aggregate Gradation Requirements for Grade 4 Aggregate

Sieve % Retained
1/2” 0-5
3/8” 20-40

#4 95-100
#8 98-100

Aggregate Gradation Requirements for Grade 5 Aggregate

Sieve % Retained
1/2" 0
3/8” 0-5

#4 50-80
#8 98-100

Materials that are not uniformly and/or properly coated, in the opinion of the Engineer, shall
not be accepted for use. Precoated aggregate shall be aggregate of the type and grades
specified, coated with 0.5 to 1.5 percent (by weight) of residual bitumen from a uniform
precoating AC-10 material mixed at a plant. Do not precoat limestone rock asphalt aggregate
that contains visual surface moisture or excessive quantities of fines. When limestone rock
asphalt is used, it shall be fluxed with 0.5 to 1.5 percent (by weight) of fluxing material. The
mixes may be mixed at a central mixing plant and shipped ready for use. Mixes that do not
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GENERAL NOTES

SECTION Q

maintain flow qualities such that the precoated aggregate may be satisfactorily spread by
approved mechanical spreading devices will not be acceptable.

Precoated aggregate will show no stripping when tested in accordance with TxDOT test
method Tex-530-C Effect of Water on Bituminous Paving Mixtures. If antistripping additives
are required to meet this requirement, they shall meet the requirements of TxDOT Item 301
Asphalt Antistripping Agents.

Meet gradation and Table 3 (below) requirements before precoating. Furnish precoated
aggregate that spreads uniformly using approved mechanical spreading equipment.

Table 3
Aggregate Quality Requirements
Property Mf:l::)d Requirement Remarks
As shown on
SAC AQMP the plans
2 s g Not required for lightweight
Deisterious matenily s, Tex:211:F, 20 aggregate. For LRA, deleterious
max PanI e : ;
material includes iron pyrites

Decantation, %, max Tex-406-A 15
Flakiness index, max Tex-224.F 17 ;i‘a"n?‘ ilianring akicuen o e
Los Angeles abrasion, %, 35 All aggregates except LRA
ik Tex-410-A 0 TRA
Magnesium sulfate Tex-411-A 25

soundness, 5 Cycle, %. max

Not used for acceptance purposes.

Micro-Devalsbrasion. | pox 4514 | - |Used by the Engineer as an

o4
i indicator for further investigation.
Coarse aggregate Tex-460.A Unless otherwise shown on the

angularity. 2 crushed faces,
%. Min

85 plans. Only required for crashed
gravel
Additional Requirements for Lighrweight Aggregate

Dry loose unit wt.. Ib./eu. ft. | Tex-404-A 35-60
Pressure slaking. %, max Tex-431-A 6.0

Part1

Freeze.thaw loss, %, max | Tex-432.A 10.0
7, - 4O
&ag:bsorpnon, AT Tex-433-A 12.0 Unless otherwise shown on plans.

Additional Requirements for Natural LRA

Naturally impregnated i
bitumen content, % by wt. Tex-236-F 4.0-70
White rock content. Tex-220.F Applies to aggregate retained on
% by wt. and 1333 the #4 sieve
’ Tex-236-F S

Prevent segregation, mixing of the various materials or sizes, and contamination with foreign
materials when aggregates are stockpiled. The Engineer will reject contaminated stockpiles.
Provide adequate initial cooling of precoated aggregate to prevent asphalt or aggregate
damage due to excessive heat buildup in stockpiles. When asphalt cement is the precoating
material, limit stockpile height to 3 feet immediately after production. Consolidate stockpiles
after adequate cooling, as approved. The Engineer will reject stockpiles showing evidence of
damage due to excessive heat buildup.

Construction Methods: Materials shall be approved by the Engineer prior to beginning work.

Equipment and Preparation: All storage tanks, piping, retorts, booster tanks, and distributors
used in storing or handling asphalt shall be kept clean and in good operating conditions at all
times. They shall be operated in such a manner that there shall be no contamination of the
asphalt with foreign material. The area to be treated shall be clean of dirt, dust or other
deleterious matter by sweeping or other approved methods. If it is found necessary by the
Owner, the surface shall be lightly sprinkled just prior to the application of the asphaltic
material.

Test Strips: A test strip will be required before beginning any construction. The Engineer will
choose the location of the test stripe. The test strip location will be near a roadway listed on
the project. The Engineer may stop asphalt application and require construction of test strips
at the Contractor's expense if any of the following occurs: nonuniformity of application
continues after corrective action; on 3 consecutive shots, application rate differs by more than
0.03 gal per square yard from the rate directed; or any shot differs by more than 0.05 gal per
square yard from the rate directed. The Engineer may require additional test strips until surface
treatment application meets specification requirements. Test strips shall be considered
subsidiary to the project.

Surface Preparation: Remove dirt, dust, or other harmful material before sealing by
sweeping with rotary brooms or other approved methods immediately prior to application of
asphalt. Remove any vegetation along pavement edges. No asphalt shall be applied until the
street surfaces are thoroughly cleaned to the satisfaction of the Engineer.

Application of Asphalt: The asphalt cement shall be applied at a temperature between 300-
375°F not to exceed 375°F. All asphalt heated above 375°F shall be rejected. The Contractor
shall abide by the limits recommended in ltem 300 of the TxDOT Standard Specifications
November 2014 Edition. It shall be the responsibility of the Contractor to provide and maintain
in good working order a recording thermometer at the storage heating unit at all times. All
distributors shall be preapproved by the Engineer before being used on the project.

Apply seal coat when air temperature is above 50°F and rising. Do not apply seal coat when
air temperature is 60°F and falling. In all cases, do not apply seal coat when the surface
temperature is below 60°F. The pavement shall be free of surface moisture during periods of
sealcoat placement.

Asphaltic material of the type and grade shown shall be applied on the clean surface by an
approved type of self-propelled pressure distributor so operated as to distribute the material in
the quantity specified, evenly and smoothly, under a pressure necessary for proper
distribution. The distributor shall be equipped with an onboard computer system, which
controls the rate of application. Furnish a volumetric calibration and strap stick for the
distributor in accordance with Tex-922-K, Part 1. Provide documentation for distributor
calibration performed not more than 5 years before the date first used on the project. A

Q-6
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GENERAL NOTES

SECTION Q

computerized distributor display may be used to verify application rates. Verify application
rates at a frequency acceptable to the Engineer. The Contractor shall provide all necessary
facilities for determining the temperature of the asphaltic materials in all of the heating
equipment and in the distributor, for determining the rate at which they are applied, and for
securing uniformity at the junction of two distributor loads. After beginning work, should the
yield on the asphaltic materials appear to be in error, the distributor shall be recalibrated in a
manner satisfactory to the Owner before proceeding with the work.

Asphaltic material for each course shall be applied a full lane width or half width of the road
way, whichever is greater. Adjust the shot width so operations do not encroach on traffic or
interfere with the traffic control plan. No traffic or hauling shall be permitted over the freshly
applied asphaltic materials. Asphaltic materials shall not be applied until immediate covering
with aggregate is assured. Use paper or other approved material, at least 30" in width, at the
beginning and end of each shot to construct a straight traverse joint and to prevent overlapping
of the asphalt. Match longitudinal joints with lane lines. The Engineer may require a string
line to keep joints straight with no overlapping. Use sufficient pressure to flare the nozzles
fully. All manholes and valve boxes shall be accurately located and covered with paper before
the asphalt is applied. Care should be taken during application of any asphalt to shield curb
and gutter from the asphalt spray.

Do not apply asphalt to the roadway until all of the following are met: traffic control methods
and devices are in place as shown on the plans or as directed; the loaded aggregate spreader
is in position and ready to begin; haul trucks are loaded with enough aggregate to cover the
shot area and are in place behind the spreader box; rollers are in place behind the haul trucks.

Stop application if it is not uniform due to streaking, ridging, puddling, or flowing off the roadway
surface. Verify equipment condition, operating procedures, application temperature, and
material properties. Determine and correct the cause of nonuniform application.

Application of Aggregate: Precoated aggregate, of the type and grade shown on the plans,
shall be immediately and uniformly applied and spread by approved calibrated mechanical
spreaders, operated on the rear of the aggregate trucks or as a separate power-driving unit.
Each spreader shall be equipped with an on board computer system which controls the rate
of application so as to apply the rates specified. These spreader units shall be approved by
the Owner prior to the start of work. The aggregate shall be applied at the approximate rate
indicated on the plans. The aggregate shall not be applied in such thickness as to cause
blanketing. Back-spotting or sprinkling of additional aggregate material and application of
additional asphalt material over areas that have insufficient aggregate cover of asphalt shall
be done by hand whenever necessary.

Before rolling, repair spots where coverage is incomplete. Repair can be made by hand

spotting or other approved method. When necessary, apply additional asphalt material to
embed aggregate.

Q-7

The entire surface shall then be rolled with pneumatic tire roller (3-6 tons) to ensure proper
embedding into the bitumen. The rolling shall be continued until no more aggregate can be
worked into the surface. Rolling shall meet the governing specifications for ltem 301.1.2
Rolling of embankment, Subgrade or Flex Base. If rollers are unable to keep up with the
spreader box, stop application until rollers have caught up, or furnish additional rollers. Keep
roller tires asphalt free. The contractor shall, at minimum, maintain and operate two pneumatic
rollers during all sealcoat operations. Each pneumatic roller shall have a total compacting
width of not less than 5 feet and shall have a minimum contact pressure of 45 pounds per
square inch. Each trip shall overlap the previous trip by approximately one-half the width of
the front wheels.

The contractor shall be responsible for the maintenance of the surface and the distribution of
the excess aggregate until the work is accepted. Any additional aggregate required to cover
bleeding or fat spots shall be furnished and applied by the contractor subsidiary to this item.

Cleanup: After completion of the seal coat, all debris resulting from the construction shall be
cleaned up and removed from the site of the work to an approved place of disposal. Gutters
shall be cleaned of dirt, aggregate, or other materials which would clog the gutter. All
manholes and valve boxes shall be exposed and any excess asphalt or aggregate cleaned
and removed. The entire premises of the work shall be left in a clean condition satisfactory to
the Engineer, and all costs of cleanup shall be included in the contract unit prices for the items
of work involved. Each street should be cleaned immediately after the seal coat is placed.

Surplus: All surplus aggregate shall be delivered to the City at the River Road Storage
Facility. This is located at 1515 River Road. The Contractor shall haul and stockpile in
locations specified by the facility superintendent. Hauling times will have to be coordinated
with the City. This shall be considered subsidiary to the project.

Measurement & Payment: This item will be paid for by the square yard of Seal Coat of the
type and number of courses as shown on the plans in place as determined by the square yards
of surface area covered and accepted. The unit contract price shall be full compensation for
furnishing all labor, materials, equipment and all other incidentals required to complete the
work as specified, including but not limited to; surface prep, sweeping, brooming, vegetation
removal from pavement edge, protection of appurtenances not to be treated, hauling, storing
materials, staging, placing asphalt, precoated aggregate, spreading aggregate, rolling,
cleaning, delivery of surplus aggregate to the City, correction of any defects, and any
maintenance required for each street before final acceptance.

801 TEMPORARY TRAFFIC CONTROL

Description: The work covered by this special specification consists of providing all the
personnel (including flaggers) and/or signing and marking necessary to ensure no
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GENERAL NOTES

SECTION Q

unnecessary interference with traffic or access to private property and safe construction work
zones as directed by the Engineer and as specified herein.

This also includes the preparation of a Traffic Control Plan for all phases of the Project. The
contractor shall phase and schedule work as to avoid the most disruption. Methods shall be
taken to expedite delays due to construction. Traffic shall be kept off of the seal coat until it
has cured back long enough that is does not track material. This shall be considered
subsidiary to the Project.

Reference Standards: Flagging personnel, hand signaling procedures and traffic control
devices, including temporary pavement markings, shall comply with the requirements of the
"Texas Manual of Uniform Traffic Control Devices" latest revision.

Execution: A Traffic Control Plan shall be submitted prior to work for review and approval by
the Engineer. Contractor shall put in place proper temporary traffic control personnel and/or
devices prior to the beginning of work in any public right-of-way to direct and protect vehicular
and pedestrian traffic. The Contractor shall be required to cover, reset or remove all traffic
control devices which may be inconsistent with traffic patterns during all phases of
construction.

Traffic Control Devices: All streets that have restricted access shall be protected by means
of effective barricades on which shall be placed acceptable warning signs. All permanent and
temporary (construction zone) traffic control devices must conform to TXMUTCD and TXDOT
Standards, latest revision.

The Contractor shall be responsible for the immediate repair or replacement of all traffic control
devices that become damaged, moved or destroyed, of all lights that cease to function
properly, and of all barricade weights that are damaged, destroyed, or otherwise fail to stabilize
the barricades. The Contractor shall further provide sufficient surveillance of all traffic control
devices at least once every twenty-four (24) hours.

The Contractor shall furnish names, addresses, and phone numbers of at least three (3)
individuals responsible for the placement and maintenance of traffic control devices. These
individuals shall be "on call" twenty-four (24) hours per day, seven days per week during the
times any traffic control devices, furnished and installed by the Contractor, are in place. The
required information shall be submitted to the Engineer at the Pre-construction Conference.

The Contractor shall be required to respond immediately to any call from the Engineer or his
designated representative concerning any request for improving or correcting traffic control
devices. If the Contractor is negligent in correcting the deficiency within one hour of notification
the Contractor shall be subject to a cessation in any other operations of the project until
Engineer determines traffic control is in compliance.

Q-9

Flaggers: The Contractor shall furnish flag persons to adequately control traffic. Flaggers shall
be able to speak English and communicate sufficiently with the public and shall be neat in
appearance. All costs incurred to provide such flag persons shall be incidental to the Project.

Flaggers shall be in compliance with MUTCD requirements, specifically the following:
Flaggers shall be equipped with a slow-stop paddle in lieu of the standard flag. The
STOP/SLOW sign paddle shall be eighteen (18) inches square with letters at least six (6)
inches high. A rigid handle shall be provided.

This combination sign should be fabricated from light semi-rigid material, and shall have an
octagonal shape. The background of the STOP face shall be red with white letters and border.
The background of the SLOW face shall be orange with black letters and border. The
STOP/SLOW paddle shall be retro-reflectorized.

Flaggers shall wear an approved hard hat and retro-reflective safety vest at all times while
actively flagging on the Project. The retro-reflective material shall be orange, yellow, white,
silver, strong yellow-green or a fluorescent version of one of these colors and shall be visible
at a minimum distance of one thousand (1,000) feet. The retro-reflective clothing shall be
designed to clearly identify the wearer as a person and be visible through the full range of
body motions. The Contractor shall be subject to a cessation in other operations for failure to
adhere to the clothing requirements as listed above.

The Contractor shall provide two-way radios for flag persons.

The Contractor shall coordinate the flagging operations in a manner which causes as little
delay to the traveling public as possible, and at no time shall the delay exceed five (5) minutes.
In the event that the Contractor is unable to meet the maximum delay requirements, operations
shall shut down until such time a new traffic control plan is developed which does meet the
maximum delay requirement. '

If hauling operations create hazards for the traveling public, the Contractor shall be required
to provide additional flaggers, as directed by the Engineer. All costs incurred to provide the
additional flaggers shall be incidental to the Project.

Measurement And Payment: The unit contract price for Temporary Traffic Control, per lump
sum, shall be full compensation for furnishing all labor, materials, equipment and all other
incidentals required to complete the work as specified or as directed by the Engineer, including
but not limited to, coordinating with adjacent property owners, phasing of construction,
installing, maintaining, relocating and subsequently removing traffic control devices. Payment
will be made in partial equal increments equal to the number of months given for the
construction time.

804 THERMOPLASTIC STRIPING
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GENERAL NOTES

SECTION Q

Description: This special specification shall govern for all consideration of work and materials
with respect to the Pay Iltem 804.

Reference Standards: The Texas Department of Transportation Standard Specification for
Construction of Highways, Streets and Bridges (Latest revision), Item 666, Reflectorized
Pavement Markings (Type | Marking Materials) shall be used by the Contractor to provide
thermoplastic paint striping.

Thermoplastic Pavement Markings: The CONTRACTOR shall install thermoplastic
pavement markings.

CONSTRUCTION: Furnish Type Il drop-on glass beads for street striping. Parking stalls will
not require beads. All stripe on new paved streets shall be 100 mil thickness. The minimum
thickness must be measured from the top of the thermoplastic material and not to the top of
the exposed beads. Use clearly marked containers that indicate color, mass, material type,
manufacturer, and batch number.

Use equipment that is maintained in satisfactory condition, meets the requirements of the
National Board of Fire Underwriters and the RRC for this application, uses an automatic bead
dispenser attached to the pavement marking equipment and can provide continuous mixing
and agitation of the pavement marking material.

Provide a hand-held thermometer capable of measuring the temperature of the marking
material.

Use equipment that can place:

¢ linear markings up to 8” wide in a single pass,

lines with clean edges,

uniform cross section and thickness, and reasonably square ends,

skip lines between 10 and 10 %2’ in length,

an approximate stripe-to-gap ratio of 1 to 3, and a strip-gap cycle between 39 %’ and 40
Y% automatically,

e beads uniformly and almost instantly on the marking as the marking is being applied

Obtain approval for the sequence of work and estimated daily production. On roadways
already open to traffic, place markings with minimal interference to the operations of that
roadway. Use traffic control as shown on the plans or as approved or directed by the Engineer.
Protect all markings placed under open-traffic conditions from traffic damage and
disfigurement.

Establish guides to mark the lateral location of pavement markings as shown on the plans or
as directed by the Engineer, and have guide locations approved before placing markings. Use
material for guides that will not leave a permanent mark on the roadway.

Apply markings on pavement that is completely dry and passes the following tests. Place a

sample of Thermoplastic Striping on a piece of tarpaper placed on the pavement. Allow the
material to cool to ambient temperature, and then inspect the underside of the tarpaper in

Q-11

contact with the pavement. Pavement will be considered dry if there is no condensation on
the tar paper.

Place longitudinal stripes offset from the longitudinal concrete pavement joint.

Remove and replace all applied markings that are not in alignment or sequence as stated in
the plans or as stated in the specifications at the CONTRACTOR’s expense.

Surface Preparation: Cleaning for New Asphalt Surfaces and retracing of All Surfaces. For
new asphalt surfaces (less than 3 years old) and retracing of all surfaces, air-blast or broom
the pavement surface to remove loose material, unless otherwise shown on the plans or as
directed by the Engineer.

Cleaning for Old Asphalt and Concrete Surfaces. For old asphalt surfaces (more than 3 years
old) and all concrete surfaces, clean in accordance with ltem 678, Pavement Surface
Preparation for Markings, of the 2004 TxDOT Standard Specifications Manual.

Sealer for Type | Markings. For asphalt surfaces more than 3 years old or for concrete, apply
a pavement sealer before placing Type | markings on locations that do not have existing
markings. The pavement sealer may be either a Type Il marking or an acrylic or epoxy sealer.
Follow the manufacturer's directions for application of acrylic or epoxy sealers. Place the
sealer in the same configuration and color (unless clear) as the Type | markings.

Apply markings during good weather unless otherwise directed by the Engineer. If markings
are placed at CONTRACTOR option when inclement weather is impending and the markings
are damaged by subsequent precipitation, the CONTRACTOR is responsible for all costs
associated with replacing the markings if required.

Provide uniform distribution of Type |l beads across the surface of the stripe, with 40-60%
bead embedment.

Prepare surface by any approved cleaning method that effectively removes contaminants,
loose materials, and conditions deleterious to proper adhesion. Abrasive or water-blast
cleaning is required when directed. Prepare surfaces further after cleaning by sealing or
priming as recommended by pavement marking manufacturer or as directed. Use adhesive,
when required, of the type and quality recommended by the pavement marking manufacturer.
Do not clean concrete surfaces by grinding.

This item includes all labor, equipment, materials, and incidentals required to furnish and install
Thermoplastic Pavement Markings as specified on plans. Surface preparation will be
subsidiary to this item.

Pre-Fab Pavement Markings: The CONTRACTOR shall install Type C Pre-Fab Pavement

Markings in accordance with TxDOT Standard Specifications Item 668. All words, arrows, and
24" stripe shall be Pre-Fab Type C pavement markings unless noted on the work order.
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GENERAL NOTES

SECTION Q

CONSTRUCTION: Furnish prefabricated pavement marking materials. Store all materials in
a weatherproof enclosure and prevent damage during storage. Obtain approval for the
sequence of work and estimated daily production. Before the end of each working day, remove
all waste generated from the jobsite.

Establish guides to mark the lateral location of pavement markings as shown on the plans or
as directed, and have guide locations approved before placing markings. Use guide material
that will not leave a permanent mark on the roadway.

Place pavement markings in alignment with the guides without deviating from the alignment
and with no abrupt deviations.

Apply material to pavement that is completely dry. Pavement will be considered dry if, on a
sunny day after 15 min., no condensation occurs on the underside of a 1-ft-square piece of
clear plastic that has been placed on the pavement and weighted on the edges.

Follow pavement and ambient air temperature requirements recommended by the material
manufacturer. If the material manufacturer establishes no temperature requirements, do not
place material if the pavement temperature is below 60°F or above 120°F.

Place markings in accordance with the color, length, width, shape, and configuration shown
on the plans. Locate alignment as shown on the plans or as directed.

Place all materials in accordance with the material manufacturer's instructions, unless directed
otherwise. In addition to the manufacturer’s instructions, place materials in accordance with
the surface condition, moisture, and temperature requirements on this Item.

Prepare surface by any approved cleaning method that effectively removes contaminants,
loose materials, and conditions deleterious to proper adhesion. Abrasive or water-blast
cleaning is required when directed. Prepare surfaces further after cleaning by sealing or
priming as recommended by pavement marking manufacturer or as directed. Use adhesive,
when required, of the type and quality recommended by the pavement marking manufacturer.
Do not clean concrete surfaces by grinding. Surface pavement shall be preheated before
placement of markings.

Pavement markings must meet performance requirements. Markings shall not lift, shift,
smear, spread, flow, or tear by fraffic action. Markings shall present a neat, uniform
appearance that is free of excessive adhesive, ragged edges, and irregular lines or contours.
Markings shall have uniform and distinctive retroreflectance when inspected.

These requirements may be either visually inspected or by other testing methods. Any failure
to meet requirements will result in possible removal and replacement of pavement markings.
This will be at the CONTRACTOR's expense.

School zone striping shall be completed before school starts from summer break or one week
after the overlay if school has already begun.

Q-13

The Contractor shall polydot all striping work and get approval before spraying any
paint. Failure to do so will result in the Contractor replacing the pavement surface to
correct striping issues. Certain locations may require the use of a theodolite, transit or other
approved surveying instruments to polydot the street at least every 25 feet along the centerline
prior to the placement of pavement markings. Obtain approval from the engineer for the
location and alignment of the pilot line prior to placement of pavement markings.

Measurement And Payment: Thermoplastic Paint Striping shall be measured by the linear
foot (where double lines are placed, each stripe will be measured separately). Crosswalks
shall be paid for by the linear foot of Prefab Type C 24 inch material. Pre-fab pavement
markings shall be measured by each word, shape, or symbol. Payment shall be considered
full compensation for all materials, labor and other costs associated with the performance of
the Pay Item, including but not limited to; poly dotting, surface preparation, paint, hand work,
glass beads, removal of poly dots as directed, and protection of pavement surface and above
ground appurtenances. Surface preparation and sealer will be subsidiary to this item.

CLEANING

The Contractor shall remove all surplus material, rubbish, vegetation, and unused material
from the worksite and remedy any objectionable conditions created on adjacent private
property as the construction progresses. Loose material on roadway surfaces shall be
swept, broomed and picked up. The Contractor shall ensure that the debris is not spread onto
adjacent streets, drives, sidewalks or yards. Any debris inadvertently spilled or left on streets,
drives, gutters, sidewalks or yards shall be promptly removed to the satisfaction of the
Engineer. The Contractor shall render the street suitable, safe and convenient for traffic and
leave the right-of-way in a neat and presentable condition.

Before final acceptance of the work, the Contractor shall clean the street surface, drives,
walks, gutters, lawns on adjacent private property, and all right-of-ways, returning them to
original condition and shall remove all machinery, tools and surplus materials from the work
site. All material removed from the work site because of the final cleaning operation shall
become the property of the Contractor. Final cleaning up shall be subject to approval of the
Engineer and in accordance with applicable regulations. If cleaning is found unsatisfactory,
payment will be withheld and no further work will be allowed to commence. Full compensation
for final cleaning up will be considered as included in the prices paid for the various contract
items of work and no separate payment will be made therefore.
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GENERAL NOTES

GENERAL NOTES AND SPECIFICATION DATA:

These plans and the accompanying specifications are intended to produce a
complete and working system. [tems which are not specifically addressed

by pay item are to be interpreted as subsidiary to the project overall.
Payment as outlined in the proposal form shall constitute complete payment
for all permits, materials, labor, and other items required to complete the
project as shown and as specified. All debris and removed material shall be
owned by the CONTRACTOR and disposed of off property or salvaged
appropriately. Advise of intent to work on Saturday by close of business 5
pm Thursday.

Unless otherwise specified within these plan sheets, the book of "Standard

Specifications for Public Works Construction” North Central Texas, October
2004, as amended, shall be the governing specifications for this project,
unless directed otherwise by the Engineer.

Prior to commencing construction in any area, a representative of the
CONTRACTOR shall walk the area with the project inspector and make a video
recording which denotes the existing condition and location of the area and
the date. A copy of the video tape shall be furnished to the Engineer at the
pre—construction meeting.

LOCATION:

This project is to be constructed entirely within property owned by the CITY OF
WICHITA FALLS, TEXAS. City of Wichita Falis, Texas. The CONTRACTOR is in no
way authorized by the City 1o enter onto private properties for construction,
storage of equipment or materials, or other purposes.

Arrangements should be made by the CONTRACTOR with the property owners
for such use, and a copy of any written agreement shall be furnished to the
Engineer. Equipment & Materials shall not be stored in the public right of way
overnight.

TRAFFIC CONTROL:

The CONTRACTOR shall provide temporary barricades in accordance
with the Texas Manual on Uniform Traffic Control Devices whenever
working within the public Right—of—Way of any street or alley. All
traffic control devices shall be in place prior to the start of work
within the public Right—of—Way. It shall be the responsibility of the
CONTRACTOR to coordinate with the City of Wichita Falls Traffic
Department at (940) 761—7640 for the removal and replacement of
all traffic devices. In addition, the CONTRACTOR shall provide to the
city, a traffic control plan before any work is done within the public
Right—of—Way. Traffic control details hAVEEe been included in the
plans. The contractor shall adhere to these details and consider the
details the minimum requirements.

No Street Closures will be authorized without prior approval from the
Engineer.

The CONTRACTOR shall regulate the work so that no unnecessary
interference with traffic or access to private property is caused by
construction operations. The CONTRACTOR shall provide suitable
bridges, protective barricades, and other safety equipment that my
be necessary at every location where traffic must cross construction.
The CONTRACTOR shall schedule operations to not affect school pick
up and drop off for streets that are near schools. Contractor shall
maintain through traffic in each direction, unless approved by
Engineer. Operation will require flaggers at each end and possibly at
each side street.

SAFETY CONSIDERATIONS:

[t is the responsibility of the CONTRACTOR to provide for the
safety of his workers and the general public. Guidelines
established by the City of Wichita Falls are to be interpreted as
a minimum effort on the part of the CONTRACTOR. The
CONTRACTOR shall comply with all applicable OSHA guidelines. The
CONTRACTOR shall consolidate equipment and materials in a neat
and orderly manner at the close of each working day. The
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ESTIMATED QUANTITIES

ESTIMATED QUANTITIES £
ITEM NO. STREET FROM T0 STREET TYPE LENGTH WIDTH 5Q, YDS. NOTES ﬁmg
404.4-SC McKINNEY RD US HWY 287 8 82 CITY LIMITS ASPHALT 3194 18 6388 GRADE 4 <3
404.4-5C QUINCY RD MCKINNEY RD HAMMON RD ASPHALT 3524 16 6265 GRADE 4 %P T
404.4-5C ASTIN AVE STESCO AVE COTTONWOOD RD ASPHALT 1284 16 2283 GRADE 4 S ¢
404.4-SC HILLTOP AVE PEACH ST SH240 ASPHALT 1365 16 2427 GRADE 4 =2 %
404.4-SC MAVERICK TRAIL KOVARIK RD END ASPHALT 1413 16 2512 GRADE 4 x
404.4-5C RADIO N VALLEY VIEW RD NORTHWEST DR ASPHALT 1033 16 1836 GRADE4
404.4-5C OLD IOWA PARK RD N SCOTT AVE OLD BURK HWY ASPHALT 2550 24 6300 GRADE 4
404.4-5C FELL LN OLD IOWA PARK RD END ASPHALT 3772 16 6706 GRADE 4
404.4-5C CARTWRIGHT RD REILLY RD REILLY RD ASPHALT 5624 16 9998 GRADE 4 5
404.4-5¢ BACON SWITCH RD 1H44 FR RD CITY LIMITS ASPHALT 3863 18 VARIES 7726 GRADE 4 = o
404.4-5C SPUDDER PARK PARKING LOT AT TULSA & MILL ASPHALT 2765 GRADE 5 & =
404.4-5C ROSEMONT CEMETERY AS SHOWN AS SHOWN ASPHALT 4670 10 5808 GRADE 5 o 2
404.4-SC W ARROWHEAD DR AS SHOWN AS SHOWN ASPHALT 3194 22-24 VARIES 9583 GRADE 4 % i B
&S =
TOTAL 71096 K
<zl E
o) <
ESTIMATED QUANTITIES S° =
ITEM NO. STREET FROM 70 STREET TYPE LENGTH WIDTH 5Q. YDS. NOTES é &
404.4-DC COTTONWOOD RD HAMPTON RD OLD PETROLIA RD ASPHALT 2551 19 5385 TWO COURSE-GRADE 5 ON GRADE 4 2
404.4-DC CHAPARRAL LN BARNETT RD END ASPHALT 1662 16 2955 TWO COURSE-GRADE 5 ON GRADE 4 &
404.4-DC OLD BURK HWY PLEASANT VIEW DR OLD IOWA PARK RD ASPHALT 5093 20 11318 TWO COURSE-GRADE 5 ON GRADE 4
404.4-DC KIEL LN CITY VIEW DR AIRPORT DR ASPHALT 3116 14-16 VARIES 5540 TWO COURSE-GRADE 5 ON GRADE 4
404.4-DC WELLINGTON N US 287 EXPRESSWAY OLD IOWA PARK RD ASPHALT 4907 18 VARIES 9814 TWO COURSE-GRADE 5 ON GRADE 4 0
404.4-DC REILLY RD IH44 FR RD AIR FORCE DR ASPHALT 774 22-26 VARIES 2236 TWO COURSE-GRADE 5 ON GRADE 4 2
404.4-DC PAWNEE TRAIL FM 2606 BOAT RAMP ASPHALT 2519 16 4478 TWO COURSE-GRADE 5 ON GRADE 4 iy
TOTAL 41726 . &
T Elo
g ol
T H1S
a (&l | |28
STRIPPING QUANTITIES o [PRL] [8]a
[5l=|2 (615 (2[5
ITEM DESCRIPTION QUANTITY UNIT EHE | P E
804-4YD | 4" YELLOW DASH STRIPING-100 MILTHICK 590 LF clalcBIR(81a]]
804-4WS 4" WHITE SOLID STRIPING-100 MILTHICK 1260 LF ‘E HEEE B
804-4BS 4" BLUE SOLID STRIPING-100 MILTHICK 151 LF S .
;: **: * * *‘{;
7 T BLANE BOSWELL %
72 vees  AGF
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1} CONTRACTOR SHALL NOTIFY RESIDENTS AND BUSINESSES AT LEAST 48 HOURS BEFORE WORK

BEGINS.

2} WORK SHALL NOT BEGIN UNTIL ALL TRAFFIC CONTROL IS IN PLACE AND ALL EQUIPMENT HAS

BEEN TESTED TO OPERATE PROPERLY.

3} THE EXISTING PAVEMENT SURFACE SHALL BE THORCUGHLY CLEANED BEFQRE ASPHALT IS

PLACED. ALL CONCRETE, WATER VALVES, MANHOLES, INLETS AND OTHER APPURTENANCES SHALL BE

COVERED WITH PAPER AND TAPE TO PROTECT FROM ASPHALT.

4) AFTER FINAL ROLLING, SURPLUS AGGREGATE SHALL BE SWEPT OFF THE SURFACE AND REMOVED
ON THE SAME DAY. EXCESS AGQQéGATE SHALL BE DELI!\"E_-EED ;l'g 'I]-I\E QWER.
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\ WELLINGTON LN
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WELLINGTON LN
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FELL LN

NOT TO SCALE
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CITY LIMITS

REILLY RD
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= o
SINGLE COURSE © ©
SINGLE COURSE —\ 18.0" — I~
CARTWRIGHT RD |
i
— \\—_
Z o
2 \\Qi?\
&
e
,}::;:3

1B)E (IISNTRACTOR SHALL NOTIFY RESIDENTS AND BUSINESSES AT LEAST 48 HOURS BEFORE WORK
GINS.

2) WORK SHALL NOT BEGIN UNTIL ALL TRAFFIC CONTROL IS IN PLACE AND ALL EQUIPMENT HAS
BEEN TESTED TO OPERATE PROPERLY.

3) THE EXISTING PAVEMENT SURFACE SHALL BE THOROQUGHLY CLEANED BEFORE ASPHALT IS
PLACED. ALL CONCRETE, WATER VALVES, MANHOLES, INLETS AND OTHER APPURTENANCES SHALL BE

|

CARTWRIGHT RD

NOT TO SCALE ||
i
i

0O N S

DESCRIPTION
|

R E V

NO.| DATE

TEXAS

Blup Skios cioloars Qpporivnition

Wit Talls

SITE PLAN NO. 5

2019 SEAL COAT STREETS PROJECT
CWF19-100-12
WELLINGTON LN, FELL LN, CARTWRIGHT RD

JACAD: 2019 SEAL COAT STREETS PROJECT.OWG

COVERED WITH PAPER AND TAPE TO PROTECT FROM ASPHALT.

4) AFTER FINAL ROLLING, SURPLUS AGGREGATE SHALL BE SWEPT OFF THE SURFACE AND REMOVED
ON THE SAME DAY. EXCESS AGGREGATE SHALL BE DELIVERED TO THE OWNER.
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GENERAL NOTES

1} CONTRACTOR SHALL NOTIFY RESIDENTS AND BUSINESSES AT LEAST 48 HOURS BEFORE WORK
BEGINS,

2) WORK SHALL NOT BEGIN UNTIL ALL TRAFFIC CONTROL IS IN PLACE AND ALL EQUIPMENT HAS
BEEN TESTED TO OPERATE PROPERLY.

3) THE EXISTING PAVEMENT SURFACE SHALL BE THOROUGHLY CLEANED BEFORE ASPHALT IS
PLACED. ALL CONCRETE, WATER VALVES, MANHOLES, INLETS AND OTHER APPURTENANCES SHALL BE
COVERED WITH PAPER AND TAPE TO PROTECT FROM ASPHALT.

4) AFTER FINAL ROLLING, SURPLUS AGGREGATE SHALL BE SWEPT OFF THE SURFACE AND REMOVED
ON THE SAME DAY. EXCESS AGGREGATE SHALL BE DELIVERED TO THE OWNER.

22.0"-24.0" VARIES
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NOT TO SCALE
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DESCRIPTION
S |

R E V

|ro oATE

Wickite Talb
{
TEXAS
Blus Skios Gotamn Qprorivnitios

CWF19-160-12

2019 SEAL COAT STREETS PROJECT
SITEPLAN NO. 8
W ARROWHEAD DR

BLH

ACAD: 2019 SEAL COAT STREETS PROJECT.DWG

LAYOUT: SITE PLAN-B

=

PROJECT MANAGER: BB

FIELD BO0K:

ADATE: NOVEMBER 2018
ZISCALE: AS SHOWN

% IoRAWN BY:

(= ’dPROJECT NUMBER: CWF19-100—12
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STRIPING QUANTITIES
DESCRIPTION

4" YELLOW DASH STRIPING=~100 MILTHICK

§04—4YD

——
!
-\_h\*-

I 7
ITEM

STRIPING PLAN
OLD IOWA PARK RD

SCALE: 1" = 100°




4" DASH YELLOW STRIPING

STRIPING QUANTITIES
ITEM DESCRIPTION QUANTITY | UNIT
804~4YD | 4" YELLOW DASH STRIPING—100 MILTHICK 230 LF

I

e
\ A\A\\s&_
VALY

BY

DESCRIPTION
f E ¥V | S5 1 0 NS

NO.| DATE

TEXAS

Bl Sklox Gotorer Qpporfonilio5

Wickits Tl

CWF19-100-12

2019 SEAL COAT STREETS PROJECT
STRIPING PLAN
OLD IOWA PARK RD
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OLD IOWA PARK RD
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9.00' —T

—

\\ BO4—4WS
s

4" SOLID WHITE STRIPING

BLUE ACCESSIBLE
SPACE

—= 25000 |bw—

— 26.00° I:

f+— 36,00" wmi
18.00' L
L
.
\\\ STRIPING QUANTITIES
.

ITEM DESCRIPTION QUANTITY | UNIT

4" WHITE SCEID STRIPING—100 MILTHICK 1260 F

4" BLUE SOLID STRIPING—100 MILTHICK 151 LF

BY

0 N S

DESCRIPTION

R E V1 5 |

NO.| PATE

TEXAS

Bl Skios Gotaws Qpporionttios

..‘F"&

CWF19-100-12

2019 SEAL COAT STREETS PROJECT
STRIPING PLAN
SUDDER PARK PARKING LOT

STRIPING PLAN
SPUDDER PARK PARKING LOT

SCALE: 1" = 40°

JACAD: 2018 SEAL COAT STREETS PROJECT.DWG

ROJECT MANAGER: BB
JLAYOUT: STRIPING PLAN

ISCALE: AS SHOWN

|FIELD BOOK:

L

APROJECT NUMBER: CWF19—100-12

ADATE: NOVEMBER 2018

i
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7
s
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-.% 3
2
B
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T 2Rt
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T, 1331507 ——
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0O N S

ce Act™. No worronty of ony

ing Proct
T assumés no reaponsibi|fty for the coaver-

inear

TNBS

"Texos E

governed by the
purpose whatsoever.

y TxDOT for ony

sion of this stancord to other formots or for [ncorrect results or domages resulting from its use,

The use of this stondard |

kind T mode b

DISCLAIMER:

DATE:
FILES

5

LEGEND
err7a|Type 3 Borricode @8 [Chonnelizing Devices -

. Truck Mounted >
0 Heavy work venicte | @S |atrenuator. 7uAl

Trailer Mounted Pertuble Chongeable
Flashing Arrow Boord Message Sign (PCMS)

s CHZ0-1D <& {sign g [rratric Frow

4% x 48*
(Flags- <>\ Flag U.() Flogger
See note t}

Worning Sign Sequence
in Cpposite Direction
Some Qs Below

Ve

TO '8
ONCOMING | = |
TRAFFIC y
R)-20P
25 X 367 +
{See note 8]

DESCRIPTION

CH20-4D g
48" x 484

CW3-4
48 x 48"
{See note 214 4 Y,
PREPARED ™
T0 STOP /A

Approx,
INC.| DATE
|

Devices at

20 spacing

—100'

Minimum Suggested Moximam|
Desiroble i Minimn i
Posteo| Formuta|  Taper Lengths chone T 120 stgn | e et | rn
pead A
* ¥ Devices e Buffer Spoce|Distonce
¥ o | i T | Brg | ona |oistonce 8"
END Dffsei{0ffsetj0ffset] Toper | Tongent
ROAD WORK 30 2} 1807] 165°| 180’ 30° 60" 120° 90" 200°
35 ._.-g—g- 205'| 2757 | 245°] 35 76 | 160’ 120° 250"
239-3 24 40 265°f 295°[ 320°] 40° [TH 240° 155° 305°
45 450°f 495" 540" 45° a0 320" 195 3607
50 500°] 5%90°| 600’ 50° 100° 400 240 425°
55 L=WS 550°] 605°| 660° 55” 110 500° 295° 49%°
60 600° | 660 | T20° 60° 1297 600° 500 570"
65 650" 715°| 780° =3 130’ T00° 4190 6457
m 700'| 770} B4Q” 10 §49° 8400° 4715 730"
5 7507] 825'} 900" 75" 150° 300" 540° §20°
¥ Conventional Roods Only
%# Taper lengths hove been rounded off,
LrLength of Toper (FT} W=Width of Qffset{FT] S-Posted Speed{MPH)
TYPICAL USAGE
SHORT SHORT TERM INTERMEDIATE LONG TERM
DURATION | STATIONARY | TERM STATIONARY | STATIONARY

< od

CH20-7 %
48" X AR

TEXAS

Blup Skios. Goteors Qppor tonifios

4

CHi6-2P
24" X 18"
{See note 2) A FEET

-
150’

Chonnel izing devices
separgte work spoce

from traveled woyz

Except in
emergencies,
flogger stations
stal [ be
iiluminated
qt night

Work Space

150.

MOBILE

Shadow Vehicle with

TMA end high intensity
rototing, flashing,
ascillaring or sitrobe
lights. (See notes 5 & G}

GENERAL NOTES

1. Flogs ottoched to signs where shown ore REQUIRED.

2. All troffic control devices illustroted are REQUIRED, except those denoted with the
triongle symbol may be omitted when stoted eisewhere in the plons, o for routine
maintenonce work, when oppraved by the Engineer.

3. The CW3-4 "BE PREPARED TO STOP" sign moy be installed after the (W20-4D “ONE LANE
ROAD AHEAD® sign, but proper sign spocing shqll be maintained.

4, Sign spocing moy be increosed or on odditional (WZ20-1D "ROAD WORK AHEAD™ sign may be
used if odvonce worning ohead of the flogger or R1-2 “YIELD" sign is less thon 500 feet.

5, A Shodow Vehicle with o TMA should be used onytime it con be positioned 34 40 100 feet

in advonce of the orea of crew exposure without adversely aoffecting the performonce or

quality of the work. B workers ore no longer present but road or work conditions require
the troffic control to remain in ploce, Type 3 Barricades or other channelizing devices
may be substituted for the Shodow Vehicle gnd TMA,

Acditional Shodow Vehicles with TMAs moy be positioned off the poved surfoce, next to

those shown In order to protect wider work spoces.

TCP_{1-2a)

%XX CWig-2P 7. R1-2 “YIELD" sign troffic control moy be used on projects with opproaches that hove
FEET 24" X 18" adequate sight ¢istonce. For projects in urbon oreas, work spaces should be no longer
(See note 2} A thon one holf city block. In rurol oreas on roodwoys with less thon 2000 ADT, work
spaces should be no longer than 400 feet.
B, R1-2 "YIELD" sign with R1-20P "TO ONCOMING TRAFFIC® plague shall be ploced on o support
at o T feot minimum mounting height.

PREPARED TCP _t1-2b)

. T0 STOP 9. Flaggers should use two-woy rodies or other methods of commnication to comtrol troffic,

S CHI-4 10, Length of work spoce should be based on the obility of floggers to commnicate,

48" X 48 11, If the work spoce is located neor o horizontal or verticel curve, the buffer distonces

{See note 2) A should be increosed in order to maintoin odeguate stopping sight distance to the flagger
and o queue of stopped vehicles (see table obovel.

12, Chonnelizing devices on the center-line moy be amitted when o pilot cor is leading
traffic ond approved by the Engineer.

13. Flaggers should use 24" STOP/SLOW poddies to control traffic, Flogs should be
|imited to emergency situations.

30’
Min.
Work Spoce

] @ Shodow Vehicle

| with TMA ond high
intensity rototing,

frashing,

osciliating

ar strobe lights,

(See notes 5 & 6) —

h
i
E
| Rl-2 L o
F
I.

CWF19-100-12
DETAILS-1

Spasing

*
Min,
Max.

Devices at

.
50°
t00’

20"

6

2 xgecxae

2019 SEAL COAT STREETS PROJECT

bl — T0 - Except in
! P oncomine {352 emergencies,

spacing

flogger stations

TRAFFIC JiSee note 8! shall be

£

| = é;l:}\;gsfed ﬂ :
O R

-}

>

l1o0" wmaox.
Devices gt

'S

BB

CWr19—-100-12

NOVEWMBER 2018

r’ Texas Department of Transportation

Trofflc Gperations Divislon

BLH

END
ROAD WORK

G20-2
48" X 24~

[DRAWN BY:
DETAILS—1

AS SHOWN

For construction or TRAFF !C CONTROL PLAN
'.‘JSiE:"SSZi?f?;"E?S?ch ONE-LANE TWO-WAY
ahadow venicies con TRAFFIC CONTROL

be found in the project
See note 1) GEMNERAL NOTES

cwz0-10 TCP (1-2b) for Llem 202 ons ond TCP{1-2)-12

48" X 48~ Traffic Handl ing.

ONE LANE TWO-WAY (Fiogs- © T1x00T Decemner 1985 DM: FXDOT |:u TeoOT |m TRo01 |:n Tx00T

CONTROL WITH YIELD SIGNS e oo ONE_LANE THO-WAY e I S e
{Less than 2000 ADT - See note T) CONTROL WITH FLAGGERS f:g; arst CoTY I| SEET MG

[PROJECT NUMBER:

JoATE

JPROJECT MANAGER
IscaLE:

JACAD: 2019 SEAL COAT STREETS PROJECT.DWG

JLAYQUT.

JFIELD BOOK:

TCP (1-2a)

4-98

152 |

e a1 AR,

SHEET 17 OF 18




BY

0 N S

¥ for the conver-
ing from 1ts use,

inearing Practice Act”. No warranty of any

T assumes no responsibitit

y TxDOT for any purpose whotsosver.
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GENERAL NOTES

{See notes 4 & 5)
1. Flags attgchad to signs where shown, are REQUIRED.
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I All traffic control devices 1llustroted ore REQUIRED, except those

! denotad with the triongle symbol may be omitted when stated in the

| plans, or for routine maintenonce work, when approved by the £ngineer.

| Stockp! led material should be placed a minimum of 30 feet from

| nearest traveled way.

i 4. Shadow Vehicle with TMA and high Intensi+y rotating, flashing,
(See notes 4 & 5% ! oscitloting or strobe |Ights. A Shadow Vehicle with a TMA shoutd be
] | used anytime it con be posftioned 30 to 100 feet In advonce of
= B — ' the area of crew exposure without adversely affecting the
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DETAILS-2

CWF19-100-12

(See notes 4 & 5)

“

]
B
N m
30’
Min.
Work Space

/3 L

50 mph
L

performonce or quality of the work. If workers are no longer present
but rogd or work conditions require the traffic contrel to remaln in
place, Type 3 Borricades or other chonnellzing devices moy be
substtuted for the Shadow ¥ehlcle ond TWA.

5. Additional Shadow Vehicles with TMAs moy be positloned off the paved
surface, next to those shown in order to protect g wider work space.

6. See TCP(5-f) for shoulder work on divided highways, expressways ong
freeways.

1. Inoctive work vehicles or other equipment should be parked necr the
right-of-way |Ine ond not parked on the paved shoulder.

8. CW21-5 "SHOULDER WORK" signs may be used In ploce of CW21-10
“ROAD WORK AHEAD" signs for shoulder work on conventicnal roadwoys.
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